


2111



3960 Merritt Ave.
BRONX, NY 10466
Phone (718) 994-0900
Fax (718) 994-4505

OBJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/16/01
ADDRESS 55th & LEXINGTON		PREPARED BY RAY TOFFOLI	
ROOM/LEVEL 13	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TERATKOS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK		PX NO. (PENDING EXTRA)	

REMOVE LOBBY INDELEMENT - TERRAZZO TIPPING AND

INSTALL ADDITIONAL INDELEMENT - FLEX MEMBRANE

Added item?

LABOR SUMMARY

CLASSIFICATION	QUANTITY	UNIT	HOURLY RATE	TOTAL
GENERAL FOREMAN				
MECHANIC FOREMAN				
MECHANIC	1	7		7
FINISHER FOREMAN				
FINISHER				
MARBLE POLISHER FOREMAN (SHOP)				
MARBLE POLISHER (SHOP)				
TRUCK DRIVER				
WAREHOUSE				
FOREMAN HELPERS				

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT


QUANTITY	DESCRIPTION	UNIT	PRICE	TOTAL
8 BAGS	SAND			
2 "	MAPOCEM CEMENT			
3 GALS.	MEMBRANE			
3 "	" HARDENER			
1 ROLL	FIBERGLASS MESH			
SALES TAX				

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Customer authorized representative (sign)

(Print)

I.M.C. Representative
Printed from NIBS CUST & M printing service 1-800-898-6327 - NIBS, Inc. Providence, RI 02908 www.nibsign.com



Ref No G 262702056

CR0662

Phone (718) 994-0900
Fax (718) 994-4505

2112

LABOR SUMMARY					
					GENERAL FOREMAN
					MECHANIC FOREMAN
					MECHANIC
					FINISHER FOREMAN
					FINISHER
					MARBLE POLISHER FOREMAN (SHOP)
					MARBLE POLISHER (SHOP)
					TRUCK DRIVER
					WAREHOUSE
					FOREMAN HELPERS

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT


[illegible]**SALES TAX**

Customer authorized representative (sign)

G.M.C. Representatives

Florida From NEWS Channel 10 printing

CR0663



Phone (718) 994-0900
Fax (718) 994-4505

2113

PROJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/16/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY	
FLOOR/LEVEL (13)	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/12/01	REPAIR (ENDING EXTRA)	
REMOVE LOOSE UNDERLAYMENT & TERRAZZO & INSTALL NEW UNDERLAYMENT & FLEX MEMBRANE			

LABOR SUMMARY

LABOR SUMMARY									
				GENERAL FOREMAN					
				MECHANIC FOREMAN					
				✓ MECHANIC					
				FINISHER FOREMAN		4			4
				✓ FINISHER		4			4
				MARBLE POLISHER FOREMAN (SHOP)					
				MARBLE POLISHER (SHOP)					
				TRUCK DRIVER					
				WAREHOUSE					
				FOREMAN HELPERS					

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

		D.L.	
		SALES TAX	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

(Print)

G.M.C. Representative

NEPS CUSTOM printing service 1-800-883-8327 NEPS Inc. Portsmouth, NH 03801

CR0664

Phone (718) 994-0900
Fax (718) 994-4505

WORK ORDER

2114

CERAMIC
MARBLE
GRANITE
TERRAZZO

PROJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/16/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY RAY TOFFELI	
FLOOR/LEVEL 13	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATARDOS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/13/01	PX NO. (PENDING EXTRA)	

REMOVE LOOSE UNDERLAYMENT & TERRAZZO AND INSTALL NEW UNDERLAYMENT & FLEX MEMBRANE (what is the stuff here).

LABOR SUMMARY

			GENERAL FOREMAN								
			MECHANIC FOREMAN								
			✓ MECHANIC	1	4				4		
			FINISHER FOREMAN								
			✓ FINISHER	1	4				4		
			MARBLE POLISHER FOREMAN (SHOP)								
			MARBLE POLISHER (SHOP)								
			TRUCK DRIVER								
			WAREHOUSE								
			FOREMAN HELPERS								

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

MATERIAL AND EQUIPMENT			
QUANTITY	DESCRIPTION	UNIT PRICE	TOTAL AMOUNT
		SALES TAX	

*Prepare a separate work order daily for each job.
Do not combine jobs/days.

Prepare a separate work order daily for each job.
Do not combine jobs/days.

customer authorized representative (sign)

(Print)

M.C. Representative
order from NEWS CUSTOM™ printing service

CR0665

Phone (718) 994-0900
Fax (718) 994-4505

2124

PROJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/29/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY RAY TOFFOLI	
FLOOR/LEVEL (3)	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/15/01	PX NO. (PENDING EXTRA)	
INSTALL NEW TERRAZZO IN AREAS WHERE LOOSE UNDERLAYMENT & TERRAZZO WERE REMOVED.			

LABOR SUMMARY

	GENERAL FOREMAN						
	MECHANIC FOREMAN	1	4			4	
	MECHANIC						
	FINISHER FOREMAN						
	FINISHER	1	7			7	
	MARBLE POLISHER FOREMAN (SHOP)						
	MARBLE POLISHER (SHOP)						
	TRUCK DRIVER						
	WAREHOUSE						
	FOREMAN HELPERS						

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

180 LFT	DIVIDER STRIP	.90	162.00
30 GALS	EPOXY MATRIX	28.00	840.00
8 BAGS	MARBLE CHIPS	21.00	168.00
1 1/2 "	MOTHER OF PEARL CHIPS	120.00	180.00
3 "	FILLER	8.00	24.00
		SALES TAX	

work order daily for each job.

(Print)

CR0667

Phone (718) 994-0900
Fax (718) 994-4505

2126

LABOR SUMMARY

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

4. (Print)

G.M.C. Representative

Recorder From NEBS CUSTOM™ printing service. 1-800-445-7222 or 603-883-2222 in Peterborough, NH 03456 www.nebs.com

File No: G 352702050

CR0668

2153

Fax (718) 994-4505

DATE _____

June 6: 2001

SPA-AREA

END INVOICE TO

ATTENTION

DATE WORK PERFORMED

PX NO. (PENDING EXTRA)

FOREMAN HELPERS

"This acknowledgement is for time and material only, and is not an acknowledgement that the work involved is in fact a contract modification."

T = Tile, M = Marble, TR = Terrazzo, E = Exterior

MATERIAL AND EQUIPMENT

fill in front of elevator with	apdy + sand mix
fill in front of double doors to	office with
apdy + sand mix	60

material

5 gal of epoxy

6 bags of sand 2 bags of
order daily for each job.

SALES TAX

EXHIBIT
BARTZ

2

PENGAKHIRAN 7/25/08

are a separate work order daily for each job.
not fine jobs/days.

Authorized representative (sign)

(Print)

C. Representative

NEPS CUSTOMER

Ref No: Q 3570006

Phone (718) 994-0900
Fax (718) 994-4505

OBJECT NAME
BARUCH COLLEGE

DOOR/LEVEL 5th FLOOR	SPACE/AREA A
-------------------------	-----------------

DESCRIPTION OF WORK	DATE WORK PERFORMED

JOB NO.	DATE
PREPARED BY	JUNE 7, 200

FIELD WORK ORDER

ATTENTION

PX NO. (PENDING EXTRA)

LABOR SUMMARY

GENERAL FOREMAN

MECHANIC FOREMAN

MECHANIC

FINISHER FOREMAN

FINISHER

MARBLE POLISHER FOREMAN (SHOP)

MARBLE POLISHER (SHOP)

TRUCK DRIVER

WAREHOUSE

FOREMAN HELPERS

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

fill in front of escalator with hydraulic cement material			
---	--	--	--

4 bags of hydraulic cement	
12 bags of sand	

SALES TAX

Use a separate work order daily for each job.
 31 or 2 jobs/days.

Authorized representative (sign)

(Print)

Representative
From NERS CUSTOM printing service 1-800-886-6327 • NERS 100 • Telephone: 941.001.1511 www.ners.com

WORK ORDER

3583

crocetti

3960 Merritt Ave.
BRONX, NY 10466

Phone (718) 994-0900
Fax (718) 994-4505

PROJECT NAME BARUCH COLLEGE		JOB NO. 98-106	DATE 2/01/02
ADDRESS 25ST & LEX AVE NYC.		PREPARED BY R. GARDNER	
FLOOR/LEVEL	SPACE/AREA	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROUS CONST		ATTENTION	
DESCRIPTION OF WORK 1/27 6VN		PX NO. (PENDING EXTRA)	

REPAIRING HOLLOW AREAS ON GROUND FLOOR

LABOR SUMMARY

CLASSIFICATION	NO. OF MEN	REG. HOURS	PREM. HOURS	DOUBLE TIME	TOTAL HOURS		
					RT	PT	DT
GENERAL FOREMAN							
MECHANIC FOREMAN	1			7			7
MECHANIC							
FINISHER FOREMAN							
FINISHER	1			7			7
MARBLE POLISHER FOREMAN (SHOP)							
MARBLE POLISHER (SHOP)							
TRUCK DRIVER							
WAREHOUSE							
FOREMAN HELPERS							

T = Tile M = Marble TR = Terrazzo E = Exterior


MATERIAL AND EQUIPMENT

QUANTITY	DESCRIPTION	UNIT PRICE	EXTENSION
EXTRA			

Prepare a separate work order daily for each job.
Do not combine materials.

Customer Satisfaction Guarantee (C.S.G.)

(Print)



CR0737

WORK ORDER

3584

3960 Merritt Ave.
BRONX, NY 10466

Phone (718) 994-0900
Fax (718) 994-4505

C E R A M I C
M A L L O F F
G R A N T E
T E R R A Z Z O

PROJECT NAME BARUCH COLLEGE		JOB NO. 98-106	DATE 2/01/02
ADDRESS 25ST ILEX AVE NYC		PREPARED BY R. GARDNER	
FLOOR/LEVEL	SPACE/AREA	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROUS CORP		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 1/28 MON	PX NO. (PENDING EXTRA)	
REPAIRING HOLLOW AREAS ON GROUND FLOOR			

LABOR SUMMARY

T	M	R	P	CLASSIFICATION	NO. OF MEN	REG. HOURS	TEAM HOURS	DOUBLE TIME	TOTAL HOURS		
									RT	ET	P
				GENERAL FOREMAN							
			1	MECHANIC FOREMAN	1	7			7		
			2	MECHANIC	2	14			14		
				FINISHER FOREMAN							
			1	FINISHER	1	7			7		
				MARBLE POLISHER FOREMAN (SHOP)							
				MARBLE POLISHER (SHOP)							
				TRUCK DRIVER							
				WAREHOUSE							
				FOREMAN HELPERS							

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

QUANTITY	DESCRIPTION	UNIT PRICE	EXTENSION
	EXTRA		
	Wired Time		
	App		
		SALES TAX	
		TOTAL	

Prepare a separate work order daily for each job.
Do not combine jobs/days.


**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

(Prist)

G.M.C. Representative

CR0738



2174

LABOR SUMMARY

[illegible]

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

	cut and chop out hollow Conflow	
	and fill w/ hydraulic cement	
	material	
	(2) bags of hydraulic cement	B/C Butler's
	(6) bags of sand	11/10/02
	(1) wheelbarrow	(H3)

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Customer authorized representative (sign)


(Print)

G.M.C. Representative

Reorder From **NEBS CUSTOM**™ printing service 1-800-888-6327 NEBS, Inc. Peterborough, NH 03458 www.nebs.com

Ref. No: G 352702050

CR0692



Fax (718) 994-4505

2115

PROJECT NAME BADKUH COLLEGE		JOB NO. 98106	DATE 3/12/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY RAY TOFFOLI	
FLOOR/LEVEL 16	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATARIOS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/12/01 & 3/13/01	PX NO. (PENDING EXTRA)	

LABOR SUMMARY

[illegible]

T = Tile M = Marble TR = Terrazo E = Exterior

MATERIAL AND EQUIPMENT

12. BAGS	SAND			
3 H.	MAPOCEM CEMENT			
1 ROLL	FIBERGLASS MESH			
			SALES TAX	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

```
{Print}
```

G.M.C. Representative

Reorder From **NEBS CUSTOM** printing service



3960 Merch Ave.
BRONX, NY 10466
Phone (718) 994-0900
Fax (718) 994-4505

2108

OBJECT NAME BARDUEN COLLEGE		JOB NO. 98106	DATE 3/9/01
ADDRESS 25TH ELEXINGTON		PREPARED BY KAY T. EFFOLI	
COORD/LEVEL 8TH	SPACE/AREA ELEVATOR AREA	FIELD/WORK ORDER	
END INVOICE TO TRINATROS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/9/01	PX NO. (PENDING EXTRA)	
REMOVE LOOSE UNDERLAYMENT & INSTALL NEW UNDERLAYMENT			

LABOR SUMMARY

LABOR SUMMARY									
CRENSATION				DOUB		TOTAL		TOTAL	
			GENERAL FOREMAN						
			MECHANIC FOREMAN						
			MECHANIC						
			FINISHER FOREMAN	1	7			7	
		✓	FINISHER	1	7			7	
			MARBLE POLISHER FOREMAN (SHOP)						
			MARBLE POLISHER (SHOP)						
			TRUCK DRIVER						
			WAREHOUSE						
			FOREMAN HELPERS						

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

MATERIAL AND EQUIPMENT			
QUANTITY	DESCRIPTION	UNIT	PRICE
		SALES TAX	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Prepare a separate work order daily for each job.
Do not combine jobs/days.


customer authorized representative (sign)

(Print)

M.C. Representative
Order Form NEBS CUSTOM printing service 1-800-388-6327 NCRS, Inc. Portsmouth, NH 03458 www.telus.ca

12/1/76 G 242702050

CR0660



2101

Fax (718) 994-4505

LABOR SUMMARY

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

(Print)

G.M.C. Representative

CR0654



Phone (718) 994-0900
Fax (718) 994-4505

LABOR SUMMARY

		GENERAL FOREMAN							
		MECHANIC FOREMAN	1	7			7		
		MECHANIC	1	7			7		
		FINISHER FOREMAN							
		FINISHER	2	7			14		
		MARBLE POLISHER FOREMAN (SHOP)							
		MARBLE POLISHER (SHOP)							
		TRUCK DRIVER							
		WAREHOUSE							
		FOREMAN HELPERS							

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

[illegible]

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

(Print)

G.M.C. Representative

Order From **NEBS CUSTOM** printing service. 1-800-898-6327 NEBS, Inc. Peterborough, NH 03458 www.nebs.com

CR0655